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From:  CINDY MCKIM 
 Chief Financial Officer, Acting 

Prepared by:  Ross Chittenden 
 Division Chief 
 Transportation Programming 

 
Ref:  TRAFFIC CONGESTION RELIEF (TCR) PROGRAM PROJECT APPLICATION 

AMENDMENT APPROVALS 
RESOLUTION TAA-04-09, AMENDING RESOLUTIONS TA-00-01, TA-01-11, TAA-04-05 
 
ISSUE:    

 
Attached is a Resolution for six Traffic Congestion Relief (TCR) project application 
amendments to update project schedules and amend funding plans by redistributing previously 
approved funds with no net change in TCR funds.  A fact sheet describing each project is 
attached. 
 
RECOMMENDATION:    

 
The California Department of Transportation (Department) recommends approval.   
 
BACKGROUND:     
 
Due to the uncertainty of TCR Fund (TCRF) reimbursement, TCR projects have experienced 
schedule and cost variances to approved and allocated phases of work.  Specific changes are 
noted in the attached fact sheets. 
 
The FY 2004/05 Budget Act includes the transfer of $163,000,000 from the General Fund to 
the TCR Fund for those TCR projects with existing allocations.  The previously approved and 
allocated TCR funds, to be redistributed by the attached Resolution, are included in the amount 
of this transfer. 
 
Approval of this Resolution will allow the Department to amend existing agreements with 
agencies and to reimburse said agencies for eligible costs under approved and allocated phases 
of a project. 

 
Attachments 



  September 15, 2004 
TCR Program – Application Amendment Project #1.2 Reference No. 2.1c.(2) 

TCRP #1.2 

  
Santa Clara / BART to San Jose; extend BART from Fremont to Downtown San Jose in Santa 
Alameda Clara and Alameda Counties.  
($ X 1,000) 
Estimated Project Cost: $4,193,715 

$3,708,727 
TCRP Funds Covered by Application: $0 

TCRP Funds – Sub-Project #1.2: $613,567 Phase(s) Covered by Application: All 
TCRP Funds for Project #1 $725,000 TCRP Funds Previously Approved for #1.2: $613,567 
Lead Agency: Santa Clara Valley Transportation 

Authority (VTA) 
Implementing Agency: VTA 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested: $0 for Phase(s): N/A 
Pending LONP: $214,409 for Phase(s): 2,3 
TCRP Allocations to Date: $45,000 for Phase(s): 1 
   
 
Project Summary:  The overall project will involve 
extending BART from the existing Fremont Station in 
Alameda County to downtown San Jose in Santa Clara 
County.  For implementation purposes, this project will be 
split into two sub-projects. 
• Sub-Project #1.1 – BART Extension from Fremont to 

Warm Springs  
• Sub-Project #1.2 – BART Extension from Warm 

Springs to downtown San Jose. 
 
Sub-Project #1.2 involves extending BART 17 miles from 
Warm Springs in Alameda County to downtown San Jose 
in Santa Clara County.  This element of the overall 
project includes the acquisition of approximately 17.3 
miles of existing UPPR freight tracks, eight new stations, 
four to five new park and ride lots, a new BART 
maintenance and storage facility at the UPRR Newhall 
Site in San Jose/Santa Clara, and acquisition of rail cars.  
The alignment will be at-grade or above ground, with 
tunneling through downtown San Jose locations. 
 
Amendment Summary:  Changes proposed by this 
amendment are reflected in strikethrough and bold. 
 
Reason for Change:  The purpose of this amendment is to bring up to date the project scope, schedule and cost 
information previously submitted based on conceptual engineering and currently available preliminary engineering 
data.  Schedule variances are due to longer than anticipated Federal Transit Administration reviews of the draft 
environmental document.  SCVTA plans to submit an  Administrative Final EIR/EIS in October 2004, and will 
request a Record of Decision (ROD) by the end of this year.  However, the ROD may not be issued until 
sometime in 2005.  The schedule has been revised to take into account project financing variables as well. 
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Prior TCRP Action: 

• Original application for the Major Investment Study for the Warm Springs to San Jose portion was 
approved on February 21, 2001, under Resolution TA-01-03.   

• A subsequent application for the second part of Phase 1 - Environmental Studies and Permits, Phase 2 – 
Preliminary and Final Engineering, and Phase 3 – Right of Way was approved on April 3, 2002, under 
Resolution TA-02-04. 

• An amendment to update project schedule was approved June 17, 2004, under Resolution TAA-04-05.  
Additional time needed by FTA for review of environmental document and uncertainties presented in 
recovery of TCRP funds due to state budgetary problems 

 
Status of Conditions:  No conditions under Resolution TA-01-03.  The following condition was set forth under 
Resolution TA-02-04: Prior to an allocation of funds for right of way capital, Department Right of Way staff must 
review real estate appraisals for methodology of valuation, and report findings to the Commission prior to 
Commission allocation. 
 
Discussion/Issues:  LONP for $214,409,000 was placed on pending list in January 2004.   
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Major Investment Study 3/01 11/01 $8,000
1 11/01 6/05 $37,000

2 Preliminary and Final Engineering on preferred alternative. 3/04 12/08 $315,000
5/03 5/08 $708,030

3 Right of Way Acquisition 1/00 12/09 $594,966
8/02 6/08 $540,337

4 Rollingstock Acquisition 1/09 11/13 $395,369
5/03 12/10 $402,512

4 Construction 6/07 12/15 $2,843,380
6/05 6/12 $2,012,848

Total: $4,193,715
$3,708,727

Complete alternatie selection and CEQA/NEPA environ. work on 
selected project from Warm Springs to San Jose.

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $45,000 $315,000 $253,567 $613,567
$214,050 $354,517

Proposed
         #2.0 Committed $35,000 $35,000

Proposed
Committed $0 $306,399 $1,370,749 $1,677,148

$493,980 $150,820 $1,581,360 $2,226,160
Proposed $0 $0

$35,000 $35,000
Committed
Proposed $934,000 $934,000

$834,000 $834,000
Committed $45,000 $315,000 $594,966 $2,304,749 $3,259,715

$708,030 $505,337 $1,581,360 $2,839,727
Proposed $0 $934,000 $934,000

$35,000 $834,000 $869,000
Totals: $45,000 $315,000 $594,966 $3,238,749 $4,193,715

$708,030 $540,337 $2,415,360 $3,708,727

Section 5309 Federal

Totals:

TCRP #1.2 State 

Measure A Measure



  September 15, 2004 
TCR Program – Application Amendment Project #49.1 Reference No. 2.1c.(2) 
  
Los Angeles Hollywood Intermodal Transportation Center; Intermodal facility at Highland 
 Avenue and Hawthorn Avenue in the City of Los Angeles 
   
($ X 1,000) 
Estimated Project Cost: $3,100 TCRP Funds Covered by Application: $350 
TCRP Funds – Sub-Project #49.1: $2,850 Phase(s) Covered by Application: 2 
TCRP Funds for Project #49 $10,000 TCRP Funds Previously Approved for 

#49.1: 
$0 

Lead Agency: City of Los Angeles 
Department of 
Transportation 

Implementing Agency: Same 

   
TCRP Allocation Requested Concurrently with Application: $350 for Phase(s): 2 
Advance Requested: $0 for Phase(s): N/A 
TCRP Allocations to Date: $0 for Phase(s): N/A 
   
 
Project Summary:  The overall Hollywood Intermodal 
Transportation Center (ITC) project at Highland Avenue and 
Hawthorn Avenue will provide for the coordination and interfacing 
of surface transit systems and the Metro Red Line subway station 
at Hollywood / Highland. 
 
The City is modifying the project by expanding the scope to include 
an Adaptive Traffic Control System (ATCS) and Changeable 
Message Sign (CMS) network at key gateway approaches to the 
Hollywood Boulevard District.  For implementation purposes, the 
City is accordingly splitting the project into two sub-projects: 
 
• Sub-Project #49.1 – ATCS in the Hollywood Intermodal 

Transportation Center Service Area 
• Sub-Project #49.2 – Hollywood Intermodal Transportation 

Center. 
 
Sub-Project #49.1 will consist of the design, programming, 
installation, or upgrade of traffic signal synchronization improvements at 235 intersections (in the area generally 
bounded by LaCienega / San Vicente Boulevards on the west, 8th Street on the south, Western Avenue on the 
east, and Franklin Avenue on the north), and the design and installation of traffic information message signs in the 
area surrounding and leading to the Intermodal Transportation Center.  Many of the arterials and intersections in 
this area include some of the most heavily traveled bus transit routes in Los Angeles City and this ATCS 
component of the project will significantly increase the operating capacity of arterials and intersections in the area, 
thus enhancing transit service and access to the Intermodal Transportation Center.  The CMS program will 
complement the ATCS program by providing information regarding proposed or current street closures allowing 
motorists to plan their routes, gain information about transit alternatives, or to defer their trips.  Additionally, this 
serves both the southern and western approach to the Intermodal Center and will help decrease traffic congestion 
in an area leading to the Center. 
 
Amendment Summary:  This amendment expands the scope of project #49 and splits the project into two sub-
projects: #49.1(ATCS/CMS) and #49.2 (ITC).  In addition, it updates the overall project schedule and scope. 
 
Reason for Amendment:  There has been a significant delay in the Implementing Agency’s ability to proceed 
with the originally proposed project (now proposed as #49.2).  The ATCS and CMS elements are part of the larger 
transit program for the Hollywood area, and are key to a well-functioning intermodal transportation center at this 
location.  By modifying the project description and splitting the overall project into two sub-projects, this discrete 
yet related component can move forward.  Design will begin immediately and construction could commence within 
the 2004-2005 budget year. 

Project 
Location
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Prior TCRP Action: 

• Original application (for activities now under sub-project #49.2) was approved on July 11, 2001 
(Resolution TA-01-11). 

• A minor amendment to extend the end date for Phase I was approved April 2002.   
 
Status of Conditions:  No conditions. 
 
Discussion/Issues:  No issues.   
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 N/A N/A

2 Preparation of project plans and specifications. 7/04 4/05 $600
ATCS and CMS design / engineering development.

3 Right of Way  N/A N/A N/A

4 Construction/Procurement  ATCS & CMS 6/05 12/06 $2,500

Total: $3,100

Studies, environmental review, and permits. COMPLETED

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $350 $350
Proposed $2,500 $2,500

Committed $250 $250
Proposed $0

Totals: Committed $600 $600
Proposed $2,500 $2,500

Totals: $600 $2,500 $3,100

TCRP #49.1 State 

Proposition C 
Local Return

Local



  September 15, 2004 
TCR Program – Application Amendment Project #49.2 Reference No. 2.1c.(2) 
  
Los Angeles Hollywood Intermodal Transportation Center; Intermodal facility at Highland 
 Avenue and Hawthorn Avenue in the City of Los Angeles 
   
($ X 1,000) 
Estimated Project Cost: $17,100 TCRP Funds Covered by Application: ($350) 
TCRP Funds – Sub-Project #49.2: $7,150 Phase(s) Covered by Application: 1 
TCRP Funds for Project #49 $10,000 TCRP Funds Previously Approved for 

#49.2: 
$350 

Lead Agency: City of Los Angeles Department 
of Transportation 
City of Los Angeles, Office of the 
Chief Legislative Analyst 

Implementing Agency: Community Redevelopment 
Agency of the City of Los 
Angeles 

   
TCRP Allocation Requested Concurrently with Application: ($350) for Phase(s): 1 
Advance Requested: $0 for Phase(s): N/A 
TCRP Allocations to Date: $350 for Phase(s): 1 
   
 
Project Summary:  The overall Hollywood Intermodal 
Transportation Center project at Highland Avenue and Hawthorn 
Avenue will provide for the coordination and interfacing of surface 
transit systems and the Metro Red Line subway station at 
Hollywood / Highland. 
 
The City is modifying the project by expanding the scope to include 
an Adaptive Traffic Control System (ATCS) and Changeable 
Message Sign (CMS) network at key gateway approaches to the 
Hollywood Boulevard District.  For implementation purposes, the 
City is accordingly splitting the project into two sub-projects: 
 
• Sub-Project #49.1 – ATCS in the Hollywood Intermodal 

Transportation Center Service Area 
• Sub-Project #49.2 – Hollywood Intermodal Transportation 

Center. 
 
Sub-Project #49.2 will consist of the original Intermodal 
Transportation Center (ITC), which will provide pick-up, drop-off, 
and waiting areas for bus/van/shuttle bus riders; parking and layover space for municipal and tour buses; transit 
rider facilities and amenities, approximately 400 to 500 parking spaces on two underground levels to serve transit 
riders, visitors and tourists 75 to 100 surface parking spaces for transit users, and approximately 50 to 100 “in-
lieu” severance parking or “preferential” parking permits for former property owners and pedestrian access to 
Hollywood Boulevard across the street from the Hollywood / Highland Metro Red Line subway station.  If 
additional funding is available at the time of implementation, the Center could provide up to 
approximately 400 to 500 parking spaces on two underground levels to serve transit riders, visitors and 
tourists. 
 
Amendment Summary:  This amendment expands the scope of project #49 and splits the project into two sub-
projects: #49.1(ATCS/CMS) and #49.2 (ITC).  In addition, it updates the overall project schedule and scope. 
 
Reason for Amendment:  There has been a significant delay in the Implementing Agency’s ability to proceed 
with the originally proposed project.  The environmental analysis for the Intermodal Transportation Center was 
included in an EIR being prepared for the Hollywood Redevelopment Plan Amendment, and work on that 
document was delayed for over one year.  In addition, right of way acquisition is dependent upon eminent domain 
authority contained in the Redevelopment Plan Amendment for this area.  While adopted, the plan amendment is 
currently being litigated.  Agency policy is to not proceed with land acquisitions through eminent domain until 
litigation is completed.  By approving sub-project #49.1 (see companion application) and #49.2 applications and 
schedules, the discrete yet related ATCS/CMS component under sub-project #49.1 can move forward. 
 

Project 
Location
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(1) Phase 1 funds are being moved to project #49.1, Phase 2 (see concurrent application). 

 
(2) The Community Redevelopment Agency will seek potential funding from Special Parking Revenue Funds, Hollywood 
Tax Increment, Hollywood Tax Allocation Bond proceeds, or other public funding.  In conjunction with completing 
preliminary plans and required studies for this project, a final funding plan will be prepared that will utilize the above or 
other public financing mechanism to complete the project. 

 
Prior TCRP Action: 

• Original application was approved on July 11, 2001 (Resolution TA-01-11). 
• A minor amendment to extend the end date for Phase I was approved April 2002.   

 
Status of Conditions:  The following condition was set forth for this project (#49) under Resolution TA-01-11 and 
remains in effect:  prior to an allocation of funds for any capital phase of the project, the City must develop a 
parking management plan that, among other requirements, provides for procedures to ensure that a specified 
number (to be determined at completion of Phase I) of non-tandem designated parking spaces is for the exclusive 
use of transit riders, and ensure the commuter parking spaces are maintained and operated separate from other 
parking areas. 
 
Discussion/Issues:  No issues.   
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 10/04 3/05 $120

8/01 9/02 $350
2 Prepare Construction Plans, Obtain Permits 3/05 11/06 $780

3 Right of Way Acquisition 3/05 12/06 $13,200

4 Construction 3/06 4/07 $3,000

$17,100
Total: $17,330

Environmental, Conceptual Designs, Boundary surveys, Permits

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed
$350 $350

Proposed $150 $5,000 $2,000 $7,150
Committed $120 $120

Proposed $630 $8,200 $1,000 $9,830
Committed $120 $120

$350 $350
Proposed $780 $13,200 $3,000 $16,980

$120 $780 $13,200 $3,000 $17,100
Totals: $350 $780 $13,200 $3,000 $17,330

Totals:

TCRP #49.2 State (1)

Tax 
Increment

Local (2)



  September 15, 2004 
TCR Program – Application Amendment Project #50 Reference No. 2.1c.(2) 
  
Los Angeles Route 71; complete three miles of six-lane freeway through Pomona, from Route 10 to 

Route 60 in Los Angeles County. 
   
($ X 1,000) 
Estimated Project Cost: $182,299 TCRP Funds Covered by Application: $0 
Total TCRP Funds Available: $30,000 Phase(s) Covered by Application: 1,2 
  TRCP Funds Previously Approved for #50: $11,800 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advanced Requested: $0     for Phase(s): N/A 
TCRP Allocations to Date: $11,800 for Phase(s): 1,2 
   
 
Project Summary:  The project includes adding one mixed flow 
lane and one HOV lane in each direction on Route 71 between 
Interstate 10 and Route 60, converting existing 6-lane 
expressway to 8-lane freeway between Holt Avenue and Mission 
Boulevard, and converting existing 4-lane expressway to 6-lane 
freeway between Mission Boulevard and Route 60. This 
segment is the last remaining segment to be converted to 
freeway and to provide HOV lanes between Interstate 10 and 
Route 91. 
 
Amendment Summary:  This amendment transfers $957,000 of 
TCR funds from Phase 2 to Phase 1 and updates the project 
schedule.  Changes proposed by this amendment are reflected 
in strikethrough and bold. 
 
Reason for Amendment:  At the time of the initial TCRP 
application, no Project Study Report or Project Report had been 
completed to determine the cost and complexity of the project.  The project is more complex than the original 
scope and additional studies were required to complete the environmental document. 
 

 
 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 11/00 6/02 $2,457

$1,500
2 6/02 12/06 $11,892

8/04

3 Right of Way Appraisal, Acquisition and Certification. 2/05 12/06 $26,582
4 Construction Inspection & Administration, Construction 

Support, etc.
2/07 2/10 $141,368

Total: $182,299

Prepare Roadway Plans Sheets, Structure Plan Sheets, 
Right of Way Engineering, Utility Plans, Process Permits, 
etc.

Prepare Project Report, Environmental Documents for 
State and FHWA, Public Hearings, etc.

Project Location
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Prior TCRP Action: 

• Original application was approved on September 28, 2000 (TA-00-01) for $11,800,000 for Phases 1 
and 2. 

• The funding plan has been updated based on the 2002 STIP Adoption (G-02-04). 
• Minor amendment was approved June 28, 2002 based on the April 2002 Progress Report. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  CTC has reviewed the Negative Declaration and approved the project for future 
consideration of funding October 3, 2002, under Resolution E-02-48. 
 
This amendment closes out the environmental phase.  In addition, this project has been suspended temporarily 
due to budget constraints and until funding becomes better known for the right-of-way acquisition and 
construction.  Prior to reinitiating this project, the Department will seek full funding of Phase 2.  Funding in the 
amount of $150,707,000 remains to be identified. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $2,457 $9,343 $11,800
$1,500 $10,300

Proposed $17,000 $1,200 $18,200
Committed $1,592 $1,592
Proposed

Committed
Proposed $957 $9,582 $140,168 $150,707

Committed $2,457 $10,935 $13,392
$1,500 $11,892

Proposed $957 $26,582 $141,368 $168,907
Totals: $2,457 $11,892 $26,582 $141,368 $182,299

$1,500

Totals:

LACMTA TBD

TCRP State

STIP-RIP State



  September 15, 2004 
TCR Program – Application Amendment Project #158.1 Reference No. 2.1c.(2) 

Project 
Location

  
Los Angeles Remodel the intersection of Olympic Boulevard/Mateo Street/Porter Street 
   
($ X 1,000) 
Estimated Project Cost: $725 

$800 
TCRP Funds Covered by Application: ($75) 

TCRP Funds – Sub-Project #158.1: $725 
$800 

Phase(s) Covered by Application: All 

TCRP Funds for Project #158: $2,000 TCRP Funds Previously Approved for #158.1: $800 
Lead Agency: City of Los Angeles Department 

of Transportation 
Implementing Agency: Same 

   
TCRP Allocation Requested Concurrently with Application: ($75) for Phase(s): 2,4 
Advance Requested: $0     for Phase(s): N/A 
TCRP Allocations to Date: $800 for Phase(s): 1,2,4 
   
 
Project Summary:  This project will provide 
alternative access to I-5, I-10 East, and SR-60 to 
relieve congestion on Santa Fe Avenue and Alameda 
Street in the vicinity of the I-10 Freeway on-ramps.  
The project will be completed in two usable sub-
projects: 
 
• Sub-Project #158.1 - Segment A will widen 

Mateo Street to allow westbound to northbound 
truck turning movements. 

 
• Sub-Project #158.2 - Segment B will widen 

Olympic Boulevard to further enhance the truck 
turning and to provide a longer vehicle queuing 
area at the intersection of Olympic Boulevard and 
Mateo Street. 

 
Summary of Action:  This amendment deprograms $75,000 of TCRP funds and transfers the funds to Segment 
B (Project #158.2).  Changes proposed by this amendment are reflected in strikethrough and bold. 
 
Reason for Change:  The construction of this project (Sub-Project #158.1) has been completed.  Actual 
expenditures of TCRP funds are $725,000.  The deprogramming of TCRP funds from Project #158.1 makes them 
available to be reprogrammed on Project #158.2. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Review - Mitigated Negative Declaration; LA 

County Storm Drain Permit
10/00 2/01 $30

2 2/01 11/02 $82
3/02 $125

3
4 12/02 5/03 $613

4/02 10/02 $645
Total: $725

$800

Survey, Utility Design and Review, Street Plans, Traffic 
Signal Plans

Utility, Street Widening, Traffic Signal, Street Lighting, etc
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Prior TCRP Action: 

• Original application was approved on September 28, 2000 (TA-00-01) for $800,000 for Phases 1, 2, 
and 4. 

• Minor amendment was approved June 27, 2002 based on the April 2002 Progress Report. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Project completed.  TCRP fully funded this project. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $30 $82 $613 $725
$125 $645 $800

Proposed
Committed $30 $82 $613 $725

$125 $645 $800
Proposed

Totals: $30 $82 $613 $725
$125 $645 $800

TCRP State

Totals:



  September 15, 2004 
TCR Program – Application Amendment Project #158.2 Reference No. 2.1c.(2) 

Project 
Location

  
Los Angeles Remodel the intersection of Olympic Boulevard/Mateo Street/Porter Street 
   
($ X 1,000) 
Estimated Project Cost: $1,870 

$1,200 
TCRP Funds Covered by Application: $75 

TCRP Funds – Sub-Project #158.2: $1,275 
$1,200 

Phase(s) Covered by Application: All 

TCRP Funds for Project #158: $2,000 TCRP Funds Previously Approved for #158.2: $1,200 
Lead Agency: City of Los Angeles Department 

of Transportation 
Implementing Agency: Same 

   
TCRP Allocation Requested Concurrently with Application: $75 for Phase(s): 3 
Advanced Requested: $0     for Phase(s): N/A 
TCRP Allocations to Date: $605     for Phase(s): 2,3 
   
 
Project Summary:  This project will provide 
alternative access to I-5, I-10 East, and SR-60 to 
relieve congestion on Santa Fe Avenue and on 
Alameda Street in the vicinity of the I-10 Freeway on-
ramps.  The project will be completed in two usable 
sub-projects: 
 
• Sub-Project #158.1 – Segment A will widen Mateo 

Street to allow westbound to northbound truck 
turning movements. 

 
• Sub-Project #158.2 – Segment B will widen 

Olympic Boulevard to further enhance the truck 
turning and to provide a longer vehicle queuing 
area at the intersection of Olympic Boulevard and 
Mateo Street. 

 
Summary of Action:  This amendment programs $75,000 of TCRP funds for Phase 3.  These funds are 
identified savings from Sub-Project #158.1.  In addition, this amendment updates the overall schedule and 
funding plan.  Changes proposed by this amendment are reflected in strikethrough and bold. 
 
Reason for Change:  The City originally estimated $500,000 for right-of-way based on prior market conditions.  
Due to realistic price increases, the same property value has increased to $1,170,000.  The project delay is due to 
the uncertainty of the TCR  fund reimbursement. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 N/A
2 7/03 9/05 $105

7/02 4/04
3 Right of Way Acquisition 7/03 12/06 $1,170

7/02 12/03 $500
4 12/06 6/07 $595

4/04 12/04
Total: $1,870

$1,200

Survey, Utility Design and Review, Street Plans, Traffic 
Signal Plans

Utility, Street Widening, Traffic Signal, Street Lighting, etc
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Prior TCRP Action: 

• Original application was approved on September 28, 2000 (TA-00-01) for $1,200,000 for Phases 2, 3, 
and 4. 

• Minor amendment was approved on June 27, 2002 based on the April 2002 Progress Report. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  No issues. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $105 $575 $595 $1,275
$500 $1,200

Proposed
Committed $595 $595
Proposed

Committed $105 $1,170 $595 $1,870
$500 $1,200

Proposed
Totals: $105 $1,170 $595 $1,870

$500 $1,200

Totals:

TCRP State

Prop C Measure



 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-04-09 
Amending Resolutions TA-00-01, TA-01-11, TAA-04-05 

 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief  (TCR) Program; and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify full and complete 

project applications, including scope, cost and schedule, financial plans and funding 
sources; and 

 
1.4 WHEREAS the Commission identified those factors leading to changes in project scope, 

cost, and scheduled and established guidelines for agencies to submit amendments to 
TCR project applications in Resolution G-00-23, with further clarifications in Resolution 
G-01-23; and 

 
1.5 WHEREAS the Department has reviewed the following application amendments for six 

TCR projects as submitted by applicant agencies and found all to be in compliance with 
the guidelines adopted by the Commission. 

 
2.1 NOW THEREFORE BE IT RESOLVED that the Commission does hereby approve the 

following six TCR project application amendments as submitted, with subsequent 
clarifications and revisions: 
 
• Project #1.2 – BART to San Jose; extend BART from Fremont to Downtown 

San Jose in Santa Clara and Alameda Counties – Extension from Warm Springs 
to downtown San Jose. Amend application to update project schedule and 
funding plan previously approved under Resolution TAA-04-05.   
Applicant Agency:  Santa Clara Valley Transportation Authority (VTA) 
Implementing Agency:  VTA 

 
• Project #49.1 – Hollywood Intermodal Transportation Center; Intermodal facility 

at Highland Avenue and Hawthorn Avenue in the City of Los Angeles.  Amend 
application to revise project scope and designate this sub-project as – ATCS in the 
Hollywood Intermodal Transportation Center Service Area, receive transfer of 
$350,000 of programmed TCR funds from TCR Sub-project #49.2, and update 
schedule and funding plan previously approved under Resolution TA-01-11. 
Applicant Agency:  City of Los Angeles Department of Transportation (LADOT) 
Implementing Agency:  LADOT 
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• Project #49.2 – Hollywood Intermodal Transportation Center; Intermodal facility 
at Highland Avenue and Hawthorn Avenue in the City of Los Angeles.  Amend 
application to revise project scope and designate this sub-project as – Hollywood 
Intermodal Transportation Center, transfer ($350,000) of programmed TCR funds 
to TCR Sub-project #49.1, and update schedule and funding plan previously 
approved under Resolution TA-01-11. 
Applicant Agency:  LADOT 
Implementing Agency:  Community Redevelopment Agency of the City of Los 
Angeles 

 
• Project #50 – Route 71; complete three miles of six-lane freeway through 

Pomona, from Route 10 to Route 60 in Los Angeles County.  Amend application 
to update project schedule and funding plan previously approved under 
Resolution TA-00-01. 
Applicant Agency:  California Department of Transportation (Department) 
Implementing Agency:  Department 
 

• Project #158.1 – Remodel the intersection of Olympic Boulevard/Mateo 
Street/Porter Street – Mateo Street Widening.  Amend application to transfer 
($75,000) of programmed TCR funds to TCR Sub-Project #158.2, and update 
overall project schedule and funding plan previously approved under Resolution 
TA-00-01. 
Applicant Agency:  LADOT 
Implementing Agency:  LADOT 
 

• Project #158.2 – Remodel the intersection of Olympic Boulevard/Mateo 
Street/Porter Street – Olympic Blvd. Widening.  Amend application to receive 
transfer of $75,000 of programmed TCR funds from TCR Sub-Project #158.1, 
and update project schedule and funding plan previously approved under 
Resolution TA-00-01. 
Applicant Agency: LADOT 
Implementing Agency:  LADOT; 

and 
 
2.2 BE IT FURTHER RESOLVED that all conditions stipulated at time of application and/or 

application amendment approval are still in effect; and 
 
2.3 BE IT FURTHER RESOLVED that all applicant agencies shall provide the Commission 

and the Department with a progress report on April 1st and October 1st of each year on 
actual expenditures and status of work, until the projects have been completed; and 

 
2.4 BE IT FURTHER RESOLVED that this TCR project application approval by the 

Commission reserves the State funding for the projects as specified by the statute, and 
allows the applicant agencies to incur costs in accordance with the approved project 
application, statute and guidelines; and 

 
2.5 BE IT FURTHER RESOLVED that Resolutions TA-00-01, TA-01-11, and TAA-04-05  

are hereby amended. 


